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ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 12:15:26
CONTID: C14584 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14584-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.5 DAYS TIME ALLOW: 102 WORK DAYS
US36 at Box Elder Cr/Watkins PERCENT TIME: 93.63 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 0362-027
US36 at Box Elder Cr/Watkins
NAME OF ROAD: 036C
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 12/08/2005
6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN  02/06/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED
ENGLEWOOD co 80111 303/770-7878 DATE NOTICE TO PROCEED 12/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,331,588.22 PARTICIPATING $ 1,989,215.55 $ 450,890.64
AWARD PROJECT AMT: $  2,059,396.33 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.32% TOTAL EARNINGS 1,989,215.55 450,890.64
FUNDS AVAILABLE: $ 342,372.67 STOCKPILED MATERIALS 880.00 -14,766.02
GROSS EARNINGS 1,990,095.55 436,124.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,333.65 -6,763.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,960,761.90 429,361.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,960,761.90 429,361.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 429,361.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 2,011.700 2,011.700
SY 0.000 0.00
3.12000 2,011.700 6,276.50
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 109.000 0.000
SY 109.000 2,354.40
21.60000 109.000 2,354.40
0015 202-01000 *REMOVAL OF FENCE 2,937.000 50.000
LF 0.000 0.00
0.55000 50.000 27.50
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 457.000 457.000
LF 0.000 0.00
6.59000 457.000 3,011.63
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
163.08000 4.000 652.32
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000
cYy 480.000 7,540.80
15.71000 480.000 7,540.80
0035 203-01597 POTHOLING 30.000 12.000
HOUR 11.000 1,279.08
116.28000 23.000 2,674.44
0040 208-00002 *EROSION LOG (12 INCH) 111.000 111.000
LF 0.000 0.00
6.00000 111.000 666.00
0045 208-00020 SILT FENCE 1,178.000 1,028.000
LF 150.000 450.00
3.00000 1,178.000 3,534.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
456.84000 1.000 456.84
0055 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,273.32000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.790
LS 0.000 0.00
2,918.16000 0.790 2,305.35
0065 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
167.67000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 1.200 0.000
ACRE 0.000 0.00
777.60000 0.000 0.00
0075 212-00032 *SOIL CONDITIONING 1.200 0.000
ACRE 0.000 0.00
3,024.00000 0.000 0.00
0080 213-00000 *MULCHING 1.200 0.000
ACRE 0.000 0.00
588.60000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 240.000 0.000
LB 0.000 0.00
3.78000 0.000 0.00
0090 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000
LS 0.000 0.00
1,911.60000 0.000 0.00
0095 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0100 250-00120 MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
78.84000 0.000 0.00
0105 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
51.84000 0.000 0.00
0110 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
cYy 0.000 0.00

97.20000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 580.210 0.000
TON 580.210 8,993.26
15.50000 580.210 8,993.25
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
103.84000 0.000 0.00
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000
GAL 0.000 0.00
1.67000 0.000 0.00
0135 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000
TON 0.000 0.00
98.01000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0145 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
978.00000 0.000 0.00
0150 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,426.00000 0.000 0.00
0155 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0160 607-00010 *CORNER AND LINE BRACE POST 6.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0165 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000
LF 0.000 0.00

1.08000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11525  FENCE (PLASTIC) 1,400.000 522.000
LF 0.000 0.00
2.43000 522.000 1,268.46
0175 609-60011  *CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
6.43000 0.000 0.00
0180 615-00050  *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
181.44000 0.000 0.00
0185 621-00425  *DETOUR 0.000 0.000
Ls 0.000 0.00
30,288.60000 0.000 0.00
0190 625-00000  *CONSTRUCTION SURVEYING 1.000 0.700
Ls 0.200 2,971.08
14,855.40000 0.900 13,369.86
0195 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
33,638.76000 1.000 33,638.76
0200 627-00005  *EPOXY PAVEMENT MARKING 48.000 0.000
GAL 0.000 0.00
81.00000 0.000 0.00
0205 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0210 630-00000  *FLAGGING 1,864.000 1,477.000
HOUR 387.000 7,941.24
20.52000 1,864.000 38,249.28
0215 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 36.000
DAY 6.000 550.80
91.80000 42.000 3,855.60
0220 630-00012  *TRAFFIC CONTROL MANAGEMENT 102.000 81.000
DAY 21.000 9,072.00

432.00000 102.000 44,064.00
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PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000
EACH 4.800 518.40
108.00000 10.800 1,166.40
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 23.000
EACH 18.400 695.52
37.80000 41.400 1,564.92
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 12.500
EACH 10.000 648.00
64.80000 22.500 1,458.00
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
64.80000 0.000 0.00
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,338.800 669.400
SF 535.520 8,675.42
16.20000 1,204.920 19,519.70
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,456.00
4,320.00000 1.800 7,776.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 58.000 29.000
EACH 23.200 626.40
27.00000 52.200 1,409.40
0265 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0270 630-80380 *TRAFFIC CONE 30.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00



CONTID: Cl14584 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14584-BID ESTIMATE RUN 07/06/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 621-00425 DETOUR CO#2, REVISED DETOUR 1.000 1.000
LS 0.000 0.00
68,538.49000 1.000 68,538.49
0425 203-00100 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 391.000 391.000
EXCAVATION
cY 0.000 0.00
14.50000 391.000 5,669.50
CAT 0200 CURRENT AMT $ 519,044.72 $ 55,772.40% 280,041.41

CAT NO0300 STRUCTURES

0310 202-00400 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

85,416.12000 1.000 85,416.12
0315 206-00000 *STRUCTURE EXCAVATION 1,419.000 1,200.000

cYy 219.000 1,892.16

8.64000 1,419.000 12,260.16
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PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 476.000 381.000
cy 95.000 2,518.45
26.51000 476.000 12,618.76
0325 206-00200 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000
cY 0.000 0.00
12.96000 0.000 0.00
0330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 532.000 426.000
cy 50.000 556.00
11.12000 476.000 5,293.12
0335 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0340 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 852.000 434.000
sy 418.000 1,830.84
4.38000 852.000 3,731.76
0345 502-08505 *STEEL PIPE PILING (24 X 0.500 INCH) (SPECIAL) 2,560.000 2,320.000
LF 0.000 0.00
125.07000 2,320.000 290,162.40
0350 506-00218 *RIPRAP (18 INCH) 1,382.000 551.400
cy 418.600 22,009.99
52.58000 970.000 51,002.60
0355 509-00000 *STRUCTURAL STEEL 540,592.000 537,889.000
1B 0.000 0.00
0.97000 537,889.000 521,752.33
0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK MATERIALS 0.000
1B 0.000 0.00
0.45444 0.000 0.00
0360 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 1.000
EACH 1.000 1,853.55
1,853.55000 2.000 3,707.10
0360 MATERIAL ALLOWANCE BRIDGE DRAIN COMPONENTS 1.800
EACH -1.000 -1,100.00

1,100.00000 0.800 880.00
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PROJECT: BR 0362-027 ESTIMATE NO: 0005 12:15:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,348.000 0.000
sy 2,302.000 18,208.82
7.91000 2,302.000 18,208.82
0370 515-00400 *CONCRETE SEALER 1,202.000 0.000
SY 338.000 2,332.20
6.90000 338.000 2,332.20
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000
LF 82.000 12,104.84
147.62000 82.000 12,104.84
0380 601-01000 *CONCRETE CLASS B 289.000 200.700
cY 0.000 0.00
169.90000 200.700 34,098.93
0385 601-03040 *CONCRETE CLASS D (BRIDGE) 767.000 406.800
cy 360.200 113,956.47
316.37000 767.000 242,655.79
0385 MATERIAL ALLOWANCE METAL DECK FORMS 6,086.745
SF -6,086.745 -13,666.02
2.24521 0.000 0.00
0390 602-00020 REINFORCING STEEL (EPOXY COATED) 310,778.000 188,100.000
1B 122,678.000 104,276.30
0.85000 310,778.000 264,161.30
0395 606-11030 BRIDGE RAIL TYPE 10M 1,024.000 0.000
LF 972.800 58,260.99
59.89000 972.800 58,260.99
0400 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000
LF 1,020.000 4,732.80
4.64000 1,020.000 4,732.80
0430 900-00012 ADDED ITEM (FOOT)/ AUGER AND CLEAN 24" DIAM. PIPE 1,946.000 0.000
PILES--CO # 4
LF 1,946.000 38,920.00
20.00000 1,946.000 38,920.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ EXTRACT EMBEDDED PILE PILE (CO 1.000 0.000
#7) MCR
LS 1.000 5,400.00
5,400.00000 1.000 5,400.00
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CAT NO0300 STRUCTURES
0445 700-70035 F/A ADDITIONAL WORK TO DRIVE PILES CO #8 (MCR LINE 3) 5,660.400 0.000
FA 5,660.400 5,660.40
1.00000 5,660.400 5,660.40
0450 900-00006 ADDED ITEM (DOLLAR)/ VIDEO INPSECTION OF PIPE PILES CO 385.000 0.000
#9 (MCR LINE 4)
DOL 385.000 385.00
1.00000 385.000 385.00
0455 900-00006  ADDED ITEM (DOLLAR)/ EXTENDED RENTAL OF SHORING 219.430 0.000
FORMS--CO #10 (MCR LINE 5)
DOL 219.430 219.43
1.00000 219.430 219.43
CAT 0300 CURRENT AMT $ 1,776,454.22 $ 380,352.22$ 1,673,964.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,924.76000 1.000 17,924.76
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,507.80000 1.000 16,507.80
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,656.72000 1.000 1,656.72
CAT 0400 CURRENT AMT $ 36,089.28 $ 0.00$ 36,089.28
PROJECT TOTAL CURRENT AMT $ 2,331,588.22 $ 436,124.62 $ 1,990,095.54



